Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure
Status Report: May 2008

Procurement Process
* Response to the RFP deadline was April 28, 2008
* Proposal Evaluation Committee reviewed all proposals and selected the winning
proposal, which was submitted by Emerald/ABS Consulting

State Agency Oversight Team
* The State Agency Oversight Team was convened, including ADEC, ADNR,
AOGCC, ADOR, ADOL and ADPS to oversee the project

Website
* Project website was maintained and updated with the PowerPoint presentation and
meeting summary from the April 30 public briefing held in Anchorage

Outreach and Input
* Meeting summaries were prepared and distributed from the April 30 briefings
held for the public, infrastructure owners, and federal agencies

Upcoming Milestones
* Contract negotiations and signing
e Start of project
* Update website based on specific information and plan of firm contracted to
design and implement the project



